CALIFORNIA ¢ _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00037

TITLE: Design Study, DL 60, Flood Property DATE: 05/04/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide design evaluations at Flood Property per Directive Letter No. 60 and per Scope of Work included in the Jacobs
Engineering Change Notice No. CN-76 attached with DFJV Change Order Proposal No. 128 (DFJV-HSR-0340).

The compensation in this change order is per Section 17.9 and Section 23.0 of the General Provisions. These costs are
agreed as full and complete costs for DFJV and their subcontractors as agreed between HSRA and DFJV executives on

November 23, 2016.

This change order is only to cover the cost associated with the preparation of the DesiQn Study per Authority Directive
Letter No. 060. This change order shall not be considered as a directive to revise DFJV's current design and Third Party

requirements unless there is a separate directive.

Payment S - . Unit
PCO term Description Quantity. Units Price Net Amount

$4,927.00 0

00001 Design Studies for Directive Letter No. 60 : 1.0 LS $4,927.00
Total: $4,927.00 0
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00037

4> High-Speed Rail Authority

TITLE: Design Study, DL 60, Flood Property DATE: 05/04/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments anc] includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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